Gantt

March 17, 2026 | 20:30:15

Scott Johnson	
Project Gantt Chart	Mar 9 - 11
Requirements UML Diagram	Mar 14 - 23
Project Progress Report 1	Mar 19 - 22
Project Progress Report 1	Mar 22
Z Specification	Apr 6 - 21
Project Progress Report 3	Apr 19
Project Progress Report 3	Apr 22 - 23
Final Report	May 4 - 7
Final Report	May 7
Thomas E. Perez Lowly Ph.D student	
Define textual specification (	Mar 9 - 13
Define system constraints	Mar 17 - 19
Project Progress Report 2	Mar 20 - 22
Project Progress Report 2	Mar 22
Model Checking	Apr 23 - May 3



Done Not Started

Powered by **monday.com**